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Pursuant to the terms and conditions of the Grant/Award, this Authorization:

The Project Authorization (PA) amends the PA dated 24 June 2009 in the following way:

ANTHC will proceed with the construction of an exterior stairwell to the completed Craig clinic in order to link the first and
second floors for customers and staff.

The total cost estimate for the stairwell is $113,120.
The Commission's portion is $75, 413.
The City of Craig will contribute $37,707.

No additional funds are added to the project or grant budget at this time. This additional scope will be completed within
existing budgetary resources.

Adjusted milestones are: Construction 06/01/2008 through 06/30/2012
Project Close-Out 07/01/2012 through 09/30/2012
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